
S C
H E

D U
L E Schematic Design    11/09

Sign & Seal      02/09

Construction Begins    03/09

Construction Complete   06/10

Addi t ions & Renovat ions to  
Exist ing Campuses


